A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

008127 Project Limits 1-90 WB

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019 7122/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 7122/19
7/22/2019 8/13/2019

Cabinet

Estimate.

Amount = $1,300.00 x 25% = $325.00

OK TO PAY $325.00

See Attached LS Breakdown Spreadsheet.

Materials approved on earlier field notes

Bl 270

ITS CCTV 1
Contractor completed installation of Install Cabinet Foundation and Set SVC and CCTV

Previous Estimate for Pull/Terminate/Test Wire was at 75%, Bringing it up to 100% this

Item Num  Material Brand Manufacturer RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0270 ITS-CCTV 1 1 8/5/2019 L.S. 7374 EK 08/14/19 93
Attachments

)

8127 - Lump Sum
Breakdown -
2019_08_05 PE 93.xIsx
Microsoft Excel
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